GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED-Nellore district –Providing BT to the road from Sripuram to Sripuram Girijanawada via Sripuram Harijanawada in Dakkali mandal of SPSR Nellore district –PRR(SCC) –Est.cost Rs.90.00 lakhs – Post facto Extension of Agreement time up to 31.03.2021 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 398 **Dated: 19-07-2021**
Read:-

From The ENC, PR, Vijayawada, Lr.No.AEE4/DEE1/Sripuram/Nellore/ 2021, dt.30.03.2021.

****

ORDER:-

In the circumstances reported by the ENC, PR, Andhra Pradesh, Vijayawada in the reference read above, Government after examination of the proposal, hereby accord post facto Extension of Agreement Time (EoAT) up-to 31.03.2021 (for a period of 481 days) without imposing penalty as delay is not attributable to the contractor in respect of the work Providing BT to the road from Sripuram to Sripuram Girijanawada via Sripuram Harijanawada in Dakkali Mandal of SPSR Nellore district, Est. cost Rs.90.00 lakhs was sanctioned under PRR(SCC) grant.

2. The ENC, PR, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
The PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED::BY::ORDER//

SECTION OFFICER